



SOLAR CUP 2017 TIMELINE

August 2016

Teams selected by MWD member agencies

September 2016

Schools select team members and communicate with MWD

October 2016

10/22 New Teacher ½ day Workshop—Solar Cup Basics

November 2016

11/5 First Boat Building Workshop session

11/6 Second Boat Building Workshop session

11/19 First Technical Workshop – Mandatory for Rookie Teams

December 2016

12/14 First Technical Report due – Drive Train/Steering

February 2017

2/4 Second Technical Workshop – Mandatory for all teams

2/15 Second Technical Report due – Electrical/Solar Array

2/22 Draft Public Service Message due

March 2017

3/1 Boat expenditure submission

3/14 School Site Visits begin (progress check and troubleshooting)

3/22 Liability forms for entire team due

April 2017

4/12 Final Public Service Message due

4/14 School Site Visits end

4/26 Boat expenditure submission

May 2017 – Solar Cup Event

5/6 Technical Inspection Workshop – Mandatory for all teams

5/19 Solar Cup: Qualifying events

5/20 Solar Cup: Endurance races

5/21 Solar Cup: Sprint races and awards ceremony